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0 - cavendish scheduele non shut down rev2 32014 189.9 days? Fri9/27/13 Tue 8/26/14 I
1T v 1 NOTICE TO PROCEDE 0.8 days Fri9/27/13 Fri 9/27/13 2 0—9427—1
2 7 2 BUILDING INSPECTIONS 1 day Thu 10/17/13 Fri 10/18/13 1 - |
v 3 3 STRUCTURAL STEEL SHOP DRAWINGS 13 days Wed 11/27/13 Thu 12/19/13 44
4 W 4 RE-BAR FABRICATION 8 days Wed 1/15/14 Tue 1/28/14 29
5 - 5 BRIDGE RAIL SHOP DRAWINGS 8 days Mon 10/28/13 Fri 11/8/13 6 I
6 - 6 BRIDGE RAIL REVISED DRAWING SUBMITTAL APPROVED 0.6 days? Fri 2/28/14 Fri2/28/14 48,5 7
7 - 7 VTRANS REVIEW APPROVED 7.42 edays Fri 2/28/14 Fri3/7/14 6,48
8 - 8 PILE DRIVING SUBMITTAL 0.8 days Thu 3/20/14 Thu 3/20/14 9
9 - 9 PILE DRIVING SUBMITTAL REVIEW 21 edays Thu 3/20/14 Thu 4/10/14 8
10 |« 10 ESCP PLAN SUBMITTAL-APPROVED 5 days Wed 10/2/13 Thu 10/10/13 23 _
11 & 11 PBU SHOP DRAWINGS/ ERECTION PLAN 0.9 days Wed 1/22/14 Wed 1/22/14 12,38
12 |« 12 PBU REVIEW VTRANS (rejected and asked to split erection and pbu) 10.4 days Thu 1/23/14 Mon 2/10/14 11 13
13 & 13 PBU RE-SUBMITTAL 0.8 days Mon 3/17/14 Mon 3/17/14 12 14,37
14 5 14 VTRANS REVIEW PBU RE-SUBMITTAL 21 edays Mon 3/17/14 Mon 4/7/14 13 39,37
15 | = 15 STEEL ERECTION PLAN 1 eday Mon 3/17/14 Tue 3/18/14 16,38
16 5 16 VTRANS REVIEW 10 edays Tue 3/18/14 Fri 3/28/14 15 48
17 |EH 5 17 ABUTMENT ERECTION PLAN 1 eday Mon 4/7/14 Tue 4/8/14 19
18 2 18 APPOACH SLAB ERECTION PLAN 1 eday Mon 4/7/14 Tue 4/8/14 19
19 5 19 VTRANS REVIEW ABUTMENT AND APPROACH SLAB ERECTION PLAN 10 edays Tue 4/8/14 Fri4/18/14 17,18 48
20 | 5 20 PBU LATERAL SLIDE PLAN SUB. 1 eday Mon 4/7/14 Tue 4/8/14 21
21 5 21 VTRANS REVIEW 10 edays Tue 4/8/14 Fri4/18/14 20
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22 W' 22 OFF SITE ACCITVITY SUBMITTAL-ALDRICH 8 days Fri 10/4/13 Thu 10/17/13 24,27 —_—
23 v 23 OFFICE TRAILER 1 day Wed 10/23/13 Thu 10/24/13 10 b
24 W 3 24 STAGING AREA PREP 4 days Thu 10/24/13 Wed 10/30/13 22 [
25 v 25 SELF PERFORMANCE CVEP 0.9 days Mon 10/7/13 Mon 10/7/13 26 .l
26 v WM 26 SELF PERFORMACE DVEP/REVIEW 54.4 days? Mon 10/7/13 Wed 1/8/14 25
27 W 2 27 CONSTRUCT CASTING BED/ENCLOSURE 7.2 days Fri11/1/13 Wed 11/13/13 22 29 e
28 v 28 HOLDAY SHUT DOWN 4 days Mon 12/23/13 Fri 12/27/13
29 v 5 29 POUR 1, RBAR,FORM,POUR 8 days Wed 1/1/14 Fri1/24/14 27 4,30
30 v 5 30 CURE POUR #1 6 days Wed 1/15/14 Fri1/24/14 29 31
31 W 2 31 POUR 2, RBAR,FORM,POUR 5.6 days Wed 1/15/14 Thu 1/23/14 30 32
32 v 5 32 CURE POUR #2 6 days Thu 1/23/14 Tue 2/4/14 31 33
33 v 5 33 APPROACH SLABS A,B,C,D 4 days Wed 2/5/14 Tue 2/11/14 32 34
34 5 34 CURE APPROACH SLABS A,B,C,D 6 days Wed 2/12/14 Fri2/21/14 33 35
35 v 2 35 APPROACH SLABS E,F,G,H 0.9 days Tue 2/18/14 Tue 2/18/14 34 36
36 | 5 36 CURE APPROACH SLABS E,F,G,H 5.6 days Wed 2/19/14 Thu 2/27/14 35
37 5 37 CONSTRUCT RAIL SYSTEM FOR HORIZONTAL SLIDE PBU/PARTIAL 4 days Mon 4/7/14 Mon 4/14/14 13,14 38
38 |E 5 38 STRUCT. STEEL DELIVERY-SET 3 days Mon 4/14/14 Fri 4/18/14 11,37,15 39
39 5 39 FORM PBU 1,2, 10 days Fri4/18/14 Wed 5/7/14 14,38 40
40 5 40 R-BAR PBU #1&#2 4 days Wed 5/7/14 Wed 5/14/14 39 41
41 - 41 FORM PBU #3&#4 8 days Wed 5/14/14 Wed 5/28/14 40 42
42 - 42 R-BAR PBU #3&#4 4 days Wed 5/28/14 Wed 6/4/14 41 43
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43 - 43 CAST PBU 1,2,3,4 1 day Wed 6/4/14 Thu 6/5/14 42 44
44 2 44 CURE PBU 6 days Wed 5/7/14 Fri5/16/14 43 3,46
45 2 45 INSTALL SIGNS AND DETOR 6.5 days Mon 6/9/14 Wed 6/18/14 48
46 2 46 ROAD WORK APPROACHES 14.5 days Mon 5/19/14 Thu 6/12/14 44 47
47 2 47 MISC PREP WORK 5.7 days Thu 6/12/14 Mon 6/23/14 46 48
48 2 48 SEE CLOSURE PERIOD SCHEDULE 19.8 days Mon 6/23/14 Fri7/25/14 47,45,16,19 6,7,49
49 2 49 FINSIH SLOPES AND STONE FILL,MISC EARTH WORK 6.5 days Mon 7/28/14 Thu 8/7/14 48 50
50 2 50 GUARD RAIL 3.3 days Thu 8/7/14 Wed 8/13/14 49 51
51 2 51 COLD PLANE AND PAVE 2 days Wed 8/13/14 Mon 8/18/14 50 52
52 5 52 PLUG JOINTS 1.6 days Mon 8/18/14 Wed 8/20/14 51 53
53 5 53 LINE STRIPE SIGNS 0.9 days Wed 8/20/14 Thu 8/21/14 52 54
54 |[EE 5 54 MISC EARTH /CLEAN-UP 2.5 days Thu 8/21/14 Tue 8/26/14 53
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